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(Atanasiu only)

Work done / results accomplished (during the report period)
(indicate the Work Package(s) Nr. and Task(s) Nr.)
WP1 Integration

1. Statistical functionality — Conceiving the elements of the statistical functionality of
the integrated workspace; preparing the blueprint; feed-back on the end product

Blueprint: http://www.bernstein.oeaw.ac.at/twiki/pub/Main/SystemsIntegration/bernstein_statistics_blueprint.pdf
WP3 Expertise

2. AD751 — Development of new versions of the AD751 software for laid lines density
measurement; management of the development of an online version

3. Sieve experiment — Management of the experiment on modification of the sieve of a
paper mould conducted in the Fabriano Paper and Watermark Museum; beginning of the
evaluation of first results

4. Dating software — Conceiving a software system for online dating of paper documents
based on watermarks characteristics; quality control and management of its development

WP3 Contexts

5. GIS — Conceiving the software architecture to support a Geographical Information
System (GIS) for the integrated workspace; installation of the ArcGIS GIS server for
demonstrating the online capability; managing the georeferencing effort; developing
software for visualization and quality insurance of the georeferencing task; quality
control of georeferenced data; data gathering; documenting and packaging the data for
public release; start of the evaluation process for the georeferencing results; start of
scientific papers and presentation of the results

Datasets, software: http://www.bernstein.oeaw.ac.at/twiki/bin/view/Main/PaperCartography
WP6 Accessibility, Dissemination

6. Web design — Developing proposals for the integrated workspace; feed-back and
management of subcontracted web design

7. Dissemination — Collaboration contacts outside the project (Fabriano Paper and
Watermarks Museum: sieve experiment, creating the Zonghi online database;
VigriniaTech University: interlinking, harmonizing and developing the Briquet printed
and archive databases; British Library & Staatsbibliothek Berlin: adding contextual data
and georeferences to ISTC; Electronic Cultural Atlas Initiative: connecting the
Bernstein GIS with ECAI datasets); public release of georeferences datasets and
software; preparation of public presentations of the georeferences results

WP7 Management

7. Management — Project-internal management; project-EU management; collaboration
activities (see dissemination)




Person months for each Work Package:

Approximate percentage of time spent on each WP

WP1: 5% WP2: 0% WP3: 10% WP4: 50% WPS: 0%
WP6: 20% WP7: 15%

Dissemination activities (papers, talks, collaborations, advertisements...)

e See above, ,,Work done*

Materials bought / subcontracting (only in relation to this project)

e Software: Matlab (for Expertise tasks); ArcGIS (for GIS tasks)

Global evaluation in relation to the project’s objectives

Assessments per work area

1. Integration — Work on track; improvements expected

2. Expertise — Work on track; scientific results expected within the project’s lifetime

3. GIS — Time needed for development exceeding expectations; yet the scientific results
are unexpectedly interesting; problems with ArcGIS integration with the workspace
have still to be solved

4. Accessibility — Webdesign development was an absolute lose of time and unpleasant
experience

5. Dissemination — Not much time was available during the period for dissemination
activities due the development tasks; dissemination of results is expected to grow in the
coming project period

6. Management — Routine set in after lessons were learned from the provious project
year; management was still time consuming

Golbal assessment




Development of the software infrastructure has proven to be a lengthily process, with
scientific results for paper studies slow to arrive, yet finally they are in sight.
Collaboration with partners in and outside the project continues to be a delicate
endeavor, with impact on the nature and quality of work.

Improvements / Proposals / Comments
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Work done and person hours

WP1.3 Upgrading of databases and tools: preparing Piccard for testing the isolation tool (in
cooperation with Delft)

WP2.3 Metadata for integration: preparing geographical, chronological metadata and images
of printed repertories for integration

WP6.1 Accessibility: Testing Component Model, Workspace, Portal

WP6.2 Dissemination: Preparing workshops, lecture; articles, translations, proofreading for
exhibition catalogue

Hours: WP1 139, WP2 857, WP6 339

fehlt: Hamann-Lenzinger Juni; Haidinger August

General Meeting Stuttgart:
Haidinger, Haltrich, Stieglecker
Hours: 48

Internal Meeting:
17.3.08 Stuttgart: Haidinger
Hours: 8



Dissemination:

May 13th, 2008 - Lecture by MartinHaltrich, MariaStieglecker, "Geschdpft - beschrieben -
abgerieben. Papier als Gegenstand historischer Forschung", Haus-, Hof und Staatsarchiv,
Vienna, Austria

August 26th, 2008 - Workshop Datieren mittels Wasserzeichen. Papiermarken als Hilfsmittel
in der Handschriftenkunde, at Summerschol of Institut fiir Byzanzforschung: Griechische
Paldographie, Kodikologie und Textgeschichte, Austrian Academy of Sciences, August 24th-
27th, 2008 by MartinHaltrich and MariaStieglecker.

August 27th, 2008 - Workshop Wasserzeichenkunde. Die Filigranologie als Hilfsmittel in der
Handschriftenkunde, at Sommer-Seminar der Osterreichischen Akademie der Wissenschaften
(August 27th-29th, 2008): Buchkultur des Mittelalters und der friihen Neuzeit: Codicologie
und Buchkunst westlicher Manuskripte, Austrian Academy of Sciences by MartinHaltrich and
MariaStieglecker.




