

Work done / results accomplished (during the report period)

(indicate the Work Package(s) Nr. and Task(s) Nr.)

| WP 1 bug-fixing NIKI-database,   |
|--|
| software test and –analysis together with TU Delft,  |
| test series from the Bernstein portal prototype  |
| participation at the Bernstein annual-meeting in Stuttgart                                 |
| WP 3 paper and watermark research for the exhibition , Fiamminghi e Olandesi a Firenze.    |
| Disegni dalle collezioni dgli Uffizi'  |
| Paper imaging and -research for existing and potential new partners (SLUB, Dresden,        |
| Kupferstich-Kabinett Dresden, Statens Museum / Copenhagen)                                 |
| Paper imaging experiments on the beamline / Grenoble                                       |
| WP 5 evaluation, NIKI-annual-Report, report for deliverable 'numerical paper description', |
| NIKI-progress report   |
| WP 6 Dissemination-meetings and imaging: Biblioteca Marucelliana / Florence, Mella-        |
| Collection / Florence, German Historical Museum / Nürnberg, exhibition hall Turin,         |
| museums in Trento and Bilbao   |
| Florence art exhibition ,Fiamminghi e Olandesi a Firenze. Disegni dalle collezioni dgli    |
| Uffizi' (includes a special part about watermarks) with catalogue                          |
| Concept and research for exhibition and congress in Dresden (spring 2009 –cancelled)       |
| research for an article in the Bernstein handbook  |
| norticipation at the IDU meeting in Steekholm  |

- participation at the IPH-meeting in Stockholm
- WP 7 project transmission to the new NIKI director

Person months for each Work Package:

WP1: 7,22 WP2: 0,21 WP3: 1,25 WP4: 0,18 WP5: 0,41 WP6: 2,72 WP7: 0

Dissemination activities (papers, talks, collaborations, advertisements...)

- Dissemination-meetings: Biblioteca Marucelliana / Florence and German Historical Museum / Nürnberg
- Florence art exhibition ,*Fiamminghi e Olandesi a Firenze*. *Disegni dalle collezioni dgli Uffizi'* (includes a special part about watermarks) with catalogue
- article for the Bernstein handbook

<u>Materials bought / subcontracting</u> (only in relation to this project)

• External programmer for bugfixing

• Paper copies of NIKI watermarks as backup solution

Global evaluation in relation to the project's objectives

Improvements / Proposals / Comments

...

•