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NIKI 
 

Report period 

09/2006–11/2006 
 

WP nr & name 
WP 1 (adaptation of database) 
WP 3 (User front-ends) 
WP 6 (Accessibility, Dissemination, 
Sustainability) 
 

Task nr. & name (according to the “Description of Work”) 
Use case, adaptation of NIKI-database 
Use case for User front-ends 
DB-test as an user, User guide image subtraction, 
networking 

Work accomplished / results  

• Start up of the project;  

• Kick-off meeting;  

• Contracting of Bernstein-staff (A.Meucci, G.Dietz) 

• New NIKI DB-interface 
 

Dissemination activities (papers, talks, collaborations, advertisements…) 

• Presentation about the Bernstein-project and image subtraction method on the 15th 
meeting of restorers in the Kupferstich-Kabinett Dresden 

• First contacts about collaboration with British Museum London, Koniklijke Museum 
Brussels and Kunstmuseum Basel about watermarks 

 

Materials bought / subcontracting (only in relation to this project) 

• Subcontract with an programmer (Robert Richter) for adaptation work on the database 
according to Bernstein (new interface, PDF-generator, …) 

 

Global evaluation in relation to the project’s objectives 

• The NIKI main part on the Bernstein project is in the second half oft the project.  
 

Improvements proposals / Comments 
… 

 


